

SECRET

DPD-1057-60

4 February 1960

MEMORANDUM FOR: Chief, Developments Branch, DPD

SUBJECT : Helmet For Partial Pressure Suit

REFERENCE : David Clark Company - ECP CDC-3
Dated, 7 January 1960

Upon approval from General Council, request the Development Branch
take necessary action to have the Contracts Branch negotiate with contractor
to procure 1 ea. production sample helmet at an estimated cost of
25X1A [REDACTED] per reference.

25X1A

[REDACTED]
Colonel USAF
Chief, Operations Branch

DOCUMENT NO. 23
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HR 70-2
DATE: 020687 REVIEWER: 010958

SECRET

Contracts

SECRET
(When Filled In)

LUTHER -

PROJECT PROGRESS REPORT

PERIOD COVERED

FROM

29 Jul 60

THRU

4 Aug 60

1. REPORTING AGENCY

2. NAME OF CONTACT

3. TELEPHONE NO.

25X1A

33141

4. PROGRAM TITLE

Helmet Pressure Type X-15 (Clark) - Per ECP CDC-3, 7 Jun 60

STATUS OF PROGRAM

5. PROGRAM

6. TESTING

PLANNING

☒

ACTIVE

PLANNING

ACTIVE

☒

SUSPENDED

CANCELLED

7. OBJECTIVE OF TESTS

1. Develop best method of intergration with present oxygen system.

2. Compare safety and comforture this helmet with MA-2 helmet.

8. PRIORITY

2

9. DATE PROGRAM INITIATED

14 Jun 60

10. DATE TESTING INITIATED

Suspended

11. DATE OF ESTIMATED TEST COM-
PLETION Undetermined

12.

OPERATING TIME

TEST ARTICLE

TOTAL TEST HOURS
OR RUNS RQRHOURS OR RUNS
THIS PERIODTOTAL HOURS OF RUNS
TO DATE

Helmet S-892

2

0

5:40

13. COMMENTS

No progress this period.

DOCUMENT NO 24

NO CHANGE IN CLASS. ☒☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C 2011

NEXT REVIEW DATE:

AUTH: HR 70-2

DATE: 020681 REVIEWER: 010956

SECRET
(When Filled In)

22 *Contracts*

25X

| PROJECT PROGRESS REPORT | | | | PERIOD COVERED | |
|---|--|----------------------------|--------|---|-----------|
| | | | | FROM | THRU |
| | | | | 22 Jul 60 | 28 Jul 60 |
| 1. REPORTING AGENCY | | 25X1A | | 2. NAME OF CONTACT | |
| A [REDACTED] | | [REDACTED] | | 3. TELEPHONE NO. | |
| | | | | 33141 | |
| 4. PROGRAM TITLE | | | | | |
| Helmet Pressure Type X-15 (Clark) Per ECP ODC-3, 7 Jun 60 | | | | | |
| STATUS OF PROGRAM | | | | | |
| 5. PROGRAM | | 6. TESTING | | | |
| PLANNING | <input checked="" type="checkbox"/> ACTIVE | PLANNING | ACTIVE | <input checked="" type="checkbox"/> SUSPENDED | CANCELLED |
| 7. OBJECTIVE OF TESTS | | | | | |
| 1. Develop best method of intergation with present oxygen system. | | | | | |
| 2. Compare safety and comforture this helmet with MA-2 helmet | | | | | |
| 8. PRIORITY | 9. DATE PROGRAM INITIATED | 10. DATE TESTING INITIATED | | 11. DATE OF ESTIMATED TEST COMPLETION | |
| 2 | 14 Jun 60 | Suspended | | Undetermined | |
| 12. OPERATING TIME | | | | | |
| TEST ARTICLE | TOTAL TEST HOURS OR RUNS FOR | HOURS OR RUNS THIS PERIOD | | TOTAL HOURS OR RUNS TO DATE | |
| Helmet S-892 | 2 | 5:40 | | 5:40 | |
| | | | | | |
| | | | | | |
| 13. COMMENTS | | | | | |
| No progress this period. Last weeks report incorrectly titled "Inflight feeding". Should read indential to above for period 8 - 21 July 1960. | | | | | |

DOCUMENT NO. 25
 NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
 CLASS. CHANGED TO: TS S C 2011
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 020681 REVIEWER: 010958